
DATE:

To: Patricia A. Hustus MOD # From: 

Capital Services Division

Bureau of Finance & Administration

Please Review Project Information and Estimate for Approval:

28

246

Justification: 

720

Project Manager:

Project Engineer:

Scope Code: BP 1 BP 1 - Major Bridge Rehab/Replacement

Requested Schedule (Proj. Manager): Assigned Schedule (Capital Planning):

PE(PD) Start PE Auth

Design Approval/FD/RW FD/RW Auth

FDP FDP

DCD DCD

ADV ADV

Estimates by Activity (Minor Phase):

Activity

Activity CT

$0 PE CG
$0 NF IN

NI

NF

UT

RF

Activity SF

$0 RW TF
$0 NF CM

Submitted by:  (sign & date) Approved by:  (sign & date)

$0

$0

$0

$0

$0

$0 $0

$0

Total EST in 

Core-CT

$0

$0

Principal Engineer (Print Name) Capital Planning - Darren E. Meyers

$0

$0

$0

$0 $0

Project Manager (Print Name)

$0

$0

Preceding MOD Amt Current MOD Amt

$0

$0

$0

$0

RPM

$0

$0

$0
$0

$0

$0

$0

$0

$0

$0

$0

Division Chief (Print Name)

$0

$0

$0

Total EST Amount in Core-

CT for All Phases

$0

$0

Francisco Fadul

EST Amount 

Requested

$97,000,000

Priti Bhardwaj

EST Amount 

Requested

$0$0

Estimate in Core-CT 

for RPM / MOD#

$97,000,000

$0

RPM

Phase 1 of rehabilitation for Bridge #03819 NB (Gold Star Memorial Bridge) carrying I-95 over the 

Thames River and local roads in New London and Groton.  This is a breakout of project 94-235 

to address structural steel strengthening and painting.

A major rehabilitation of the Gold Star Memorial Bridge #03819 NB is needed (Bridge #02514 

A/B for I-95 SB is being addressed separately under project 94-252).  All work for Bridge #03819 

was originally planned to be constructed under project 94-235.  However, it was recently decided 

to address this bridge in two phases under two separate construction contracts.  This breakout 

project is for Phase 1 and will include structural steel strengthening, to bring this bridge to current 

permit load standards, and touch up painting.  Phase 2, which will be constructed under project 

94-235, will include deck replacement.  The PE costs associated with this breakout CN project 

are funded under parent project DOT00940235PE.

RW Project ID:

Rehab Br #03819 NB - Phase 1

CN Project ID:

SM Project ID:

Current MOD #

$0

5/11/2017

PE Project ID:

STATE OF CONNECTICUT

DEPARTMENT OF TRANSPORTATION

Project Description (short):

Project Description (long):

(30 Characters)

(1333 Characters)

Total EST in 

Core-CT 

Estimate in 

Core-CT for 

RPM/MOD #

PROJECT MEMORANDUM FOR 

ENGINEERING

$0

(254 Characters)

Jen Trio for Priti Bhardwaj

DOT00940256CN

DOT00940256SM

$0

EST Amount 

Requested

Preceding MOD #

Estimate in 

Core-CT for 

RPM/MOD #

$0

$0$0

Total EST in 

Core-CT

$0 $0

11/8/2017

12/20/2017
1/17/2018

State ADV

Town ADV
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Preliminary Engineering Estimates by Activity / Fund / SID: RPM Project ID

Proj 

Type
Activity

Federal 

Amount

Fed 

Fund

Fed 

SID

Source 

Type
State Amount

State 

Fund

State 

SID

Source 

Type

Other 

Amount

Other 

Fund

Other 

SID

Source 

Type

PE PE0000

PE

PE
PE

$0 $0 $0

$0

Rights of Way Estimates by Activity / Fund / SID: RPM Project ID

Proj 

Type
Activity

Federal 

Amount

Fed 

Fund

Fed 

SID

Source 

Type
State Amount

State 

Fund

State 

SID

Source 

Type

Other 

Amount

Other 

Fund

Other 

SID

Source 

Type

RW RW0000

RW

RW
RW

$0 $0 $0

$0

Construction Estimates by Activity / Fund / SID: RPM Project ID

Proj 

Type
Activity

Federal 

Amount

Fed 

Fund

Fed 

SID

Source 

Type
State Amount

State 

Fund

State 

SID

Source 

Type

Other 

Amount

Other 

Fund

Other 

SID

Source 

Type

CN CT0000 $97,000,000 13033 43667 ZSTEZ

CN

CN

CN

CN

CN

CN

CN

CN

CN

CN

CN

CN

CN

CN

CN

CN

CN

CN
CN

$0 $97,000,000 $0

$97,000,000

Budgets by Activity (Minor Phase):

Activity

CT

Activity CG

PE IN

NF NI

NF

UT

RF

Activity SF

RW TF

NF CM

RW SUM:

DOT00940256CN

0

0

$0

$0

$0

$0$0

DOTRW Budget in 

Core-CT $0

$0

DOTCN Budget in Core-CT

$0

$0

DOTPE Budget in 

Core-CT

$0

$0

$0

$0

$0

$0

$0

CN SUM:

PE SUM:

$0
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