
DATE:

To: Patricia A. Hustus MOD # From: 

Capital Services Division

Bureau of Finance & Administration

Please Review Project Information and Estimate for Approval:

27

252

Justification: 

1201

Project Manager:

Project Engineer:

Scope Code: OI 1 OI 1 - Intersection Improvement

Requested Schedule (Proj. Manager): Assigned Schedule (Capital Planning):

PE(PD) Start PE Auth

Design Approval/FD/RW FD/RW Auth

FDP FDP

DCD DCD

ADV ADV

Estimates by Activity (Minor Phase):

Activity

Activity CT

$0 PE CG
$0 NF IN

NI

NF

UT

RF

Activity SF

$0 RW TF
$0 NF CM

Submitted by:  (sign & date) Approved by:  (sign & date)

10/17/2018

9/15/2021

12/27/2023

2/7/2024
3/6/2024

$0

EST Amount 

Requested

Preceding MOD #

Estimate in 

Core-CT for 

RPM/MOD #

$3,750,000

$6,250,000$0

Total EST in 

Core-CT

$0 $6,250,000

(1333 Characters)

Total EST in 

Core-CT 

Estimate in 

Core-CT for 

RPM/MOD #

PROJECT MEMORANDUM FOR 

ENGINEERING

$0

(254 Characters)

J. Trio for Marissa Washburn

DOT01030275CN

DOT01030275FD

Current MOD #

$0

9/12/2018

PE or PL Project ID:

STATE OF CONNECTICUT

DEPARTMENT OF TRANSPORTATION

Project Description (short):

Project Description (long):

(30 Characters)

DOT01030275PE

CT 82 Int. Improvs. Phase 2

CN Project ID:

FD Project ID:

DOT01030275RW

$0

RPM

Safety improvement project to replace three signalized intersections with modern roundabouts 

along CT Route 82 in Norwich, and install a continuous raised median between the intersections, 

between Old Salem Plaza and Maple Street (MP 26.65 - MP 27.51).

Improvements to an existing signal will also be made, with changes to the surrounding local road system 

included in the reconfiguration.  This project will address the high crash rate along this section of CT 82, 

which experienced 269 crashes with 82 injuries (2011-2013) and contains five SLOSSS locations.  Multiple 

shopping plazas and commercial businesses line the roadway and there is a high percentage of angle-type 

crashes when motorists turn left into these businesses.  Additionally, the existing four-lane cross section 

does not provide storage for left-turning vehicles, contributing to read-end crashes and creating capacity 

concerns when vehicles are stopped to turn.  This roundabout concept was studied under Project 103-257 

and will address the crash problem by prohibiting left turns but allowing for U-turns at the roundabouts.  It 

was analyzed against other alternatives using the IHSDM and shown to have the highest safety benefit.  

This is the second of two projects recommended for the CT 82 corridor.  The design of this segment is 

anticipated to be more complex than the other project and is therefore anticipated to be constructed second.  

The PE phase includes a PD/FD split.

RW Project ID:

$24,410,000

$0

Jordan Pike

EST Amount 

Requested

$24,410,000

Scott Bushee

EST Amount 

Requested

$0$0

Estimate in Core-CT 

for RPM / MOD#

$0

$0

$0

Division Chief (Print Name)

$0

$0

$0

Total EST Amount in Core-

CT for All Phases

$0

$0

$0

$0
$0

$0

$0

$0

$0

$0

$0

$0

$0

RPM

$0 $3,750,000

Project Manager (Print Name)

$0

$0

Preceding MOD Amt Current MOD Amt

$0

$0

Principal Engineer (Print Name) Capital Planning - Darren E. Meyers

$0

$0

$0

$0

$0

$0

$0

$0

$0 $0

$0

Total EST in 

Core-CT

State ADV

Town ADV
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Preliminary Engineering Estimates by Activity / Fund / SID: RPM Project ID

Proj 

Type
Activity

Federal 

Amount

Fed 

Fund

Fed 

SID

Source 

Type
State Amount

State 

Fund

State 

SID

Source 

Type

Other 

Amount

Other 

Fund

Other 

SID

Source 

Type

PE PE0000 $1,000,000 12062 22108 ZSTPA $250,000 13033 41392 ZSTEZ

PE PE0000 $1,000,000 12062 21118 ZACZZ $250,000 13033 41392 ZSTEZ

FD PE0000 $1,000,000 12062 22108 ZSTNL $250,000 13033 41392 ZSTEZ
PE

$3,000,000 $750,000 $0

$3,750,000

Rights of Way Estimates by Activity / Fund / SID: RPM Project ID

Proj 

Type
Activity

Federal 

Amount

Fed 

Fund

Fed 

SID

Source 

Type
State Amount

State 

Fund

State 

SID

Source 

Type

Other 

Amount

Other 

Fund

Other 

SID

Source 

Type

RW RW0000 $5,000,000 12062 22108 ZSTPA $1,250,000 13033 41404 ZSTEZ

RW

RW
RW

$5,000,000 $1,250,000 $0

$6,250,000

Construction Estimates by Activity / Fund / SID: RPM Project ID

Proj 

Type
Activity

Federal 

Amount

Fed 

Fund

Fed 

SID

Source 

Type
State Amount

State 

Fund

State 

SID

Source 

Type

Other 

Amount

Other 

Fund

Other 

SID

Source 

Type

CN CT0000 $8,000,000 12062 22108 ZSTNL $2,000,000 13033 41404 ZSTEZ

CN CT0000 $11,528,000 12062 22108 ZSTPA $2,882,000 13033 41404 ZSTEZ

CN

CN

CN

CN

CN

CN

CN

CN

CN

CN

CN

CN

CN

CN

CN

CN

CN
CN

$19,528,000 $4,882,000 $0

$24,410,000

Budgets by Activity (Minor Phase):

Activity

CT

Activity CG

PE IN

NF NI

NF

UT

RF

Activity SF

RW TF

NF CM

$0

$0

CN SUM:

PE SUM:

$0

$0

$0

DOTPE Budget in 

Core-CT

$0

$0

$0

$0

$0

$0

$0

$0

$0$0

DOTRW Budget in 

Core-CT $0

$0

DOTCN Budget in Core-CT

RW SUM:

DOT01030275CN

DOT01030275RW

DOT01030275PE
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