STATE OF CONNECTICUT
DEPARTMENT OF TRANSPORTATION

To: Darren E. Meyers

Director of Capital Services
Bureau of Finance & Administration

Please Review Project Information and Estimate for Approval:

PROJECT MEMORANDUM FOR
ENGINEERING - NO PPI

DATE:  5/26/2021

MOD # From: Mary E. Baker

FD Project ID:
PE or PL Project ID:
RW Project ID:
CN Project ID:

Project Description (short):

Project Description (long):

Br Insp on NHS by State Forces |

Inspection of -Bridges located on the National Highway System (NHS) by State Forces. E’roject
term is 09/01/2021-08/31/2026; PAED 02/28/2030. This project replaces DOT01703411PE,
which expires on 08/31/2021.

Justification:

|Project Manager:

Mary E. Baker
|Project Engineer:

This project is necessary to comply with the requirements of the National Bridge Inspection
Standards (NBIS) and the inspection standards for qualifying structures as defined in the
CTDOT's Bridge Inspection Manual.

Total 5 year estimated cost is $10.0M with $2.0M planned to be budgeted annually through the
modification and AC conversion process.
Placeholder in OBL for this project is 170S-Fnhs.

DOT01703588PE

Scope Code: #N/A Scope code is only applicable to projects with a CN phase
Requested Schedule (Proj. Manager): Assigned Schedule (Capital Planning):

9/1/2021 PE Start PE Auth

Design Approval/FD/RW FD/RW Auth

[ State ADV FDP FDP

" Town ADV DCD Ll

ADV ADV

[Estimates by Activity (Minor Phase):
Estimate in Total EST in Estimate in Core-CT EST Amount
Total EST in Core-CT for EST Amount Activity Core-CT for RPM / MOD# Requested
Core-CT RPM/MOD #  Requested Activity CT $0 $0 $0
$0 $0 $10,000,000 PE CG $0 $0 $0
$0 $0 $0 NF IN $0 $0 $0
NI $0 $0 $0
$0 $0 $10,000,000 NE $0 $0 $0
Estimate in uT $0 $0 $0
Total ESTin  Core-CT for EST Amount RF $0 $0 $0
Core-CT RPM/MOD # Requested Activity SF $0 $0 $0
$0 $0 $0 RW TF $0 $0 $0
$0 $0 50 NF CM $0 $0 $0
$0 $0 $0 $0 $0 $0
Preceding MOD # Current MOD # RPM Total EST Amount in Core- $0
Preceding MOD Amt $0 Current MOD Amt $0 CT for All Phases

Submitted by: (sign & date)

Digitally signed by Mary Baker

}47 & Gt
! Date: 2021.05.27 13:41:58-04'00"

Principal Engineer - Mary E. Baker

Bartholomew Sweeney, P.E.

Division Chief - Bartholomew P. Sweeney

Approved by: (sign & date)

Assigtant Chief
( ),,,,.

Director of Capital Se

Digitally signed by James Fallon, P.E.
Date: 2021.05.27 16:31:53-04'00"

ineer - James A. Fallon

5/28/2021

- Darren E. Meyers




I-Dreliminary Engineering Estimates by Activity / Fund / SID: RPM I-9roject 1D DOT01703588PE
Proj Activity Federal Fed | Fed Source State Amount State | State |Source Other Other| Other |Source
Type Amount Fund | SID | Type Fund | SID | Type Amount | Fund| SID | Type
PE |PE0000 | $1,600,000 |12062|22108/ZNHPP|, $400,000 | 1200112518 |ZSTEZ
PE |PE0O000 | $6,400,000 |12062|21118/ZACZZ| $1,600,000 | 1200112518 |ZSTAC
PE
PE

PE SUM: $10,000,000 |
_Rights of Way Estimates by Activity / Fund/ SID: RPM I-9roject 1D 0
Proj Federal Fed | Fed 'Source State | State |Source Other Other| Other |Source

Type| 2V [ Amount | Fund | SID | Type [SRtEAMOUN =] SiD | Type | Amount |Fund| SID | Type
RW |RW0000

RW
RW
RW

RW SUM: $0 |
[Construction Estimates by Activity / Fund/ SID: RPM I-9roject 1D 0
Proj Federal Fed | Fed Source State | State |Source Other Other| Other |Source

Type| 2V [ Amount | Fund | SID | Type [P AMOUNY =] SiD | Type | Amount |Fund| SID | Type
CN | CT0000

CN
CN
CN
CN
CN
CN
CN
CN
CN
CN
CN
CN
CN
CN
CN
CN
CN
CN
CN

$0 %0 — 50
CN SUM: $0 |

Budgets by Activity (Minor Phase):

Activity DOTCN Budget in Core-CT
DOTPE Budget in CT $0
Core-CT Activity CG $0
$0 PE IN $0
$0 NF NI $0
$0 NF $0
uT $0
DOTRW Budget in RF $0
Core-CT Activity SF $0
$0 RW TF $0
$0 NF CM $0
$0 $0
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