HOUSING GROWTH PLANS
MILESTONES AND DECISION POINTS

Adapted from CRCOG product; SECOG-specific interpretation and timeline of PA 25-1
decision points and deadlines.

FEB 2026 JULY 2026 DECEMBER 2026 MARCH 2027 JUNE 2027

COG creates developable

SECOG forms allocation land inventory
policy framework
committee

COG finalizes housing needs
assessment and allocations
for municipal review

COG submits housing
needs assessment and
allocations to OPM

(Due June 1, 2027)
Sec. 7d

(Inventory results must
factor into allocation)

(provides more local review time
in excess of statutory COG
deadline of June 1)

Sec. 4(5), 7c

- OPM responsibility COG

D responsibility Municipal
- responsibility

JUNE 2028

Public meetings may
be held regarding
the plan

Submit plan to OPM
(Due June 1, 2028)

COG prepares regional
plan, only including towns
that opt in

COG adopts plan
(COG Board)

(May request one 30-day
extension)

Sec. 6a

(Must file with Town Clerk and
post on town website.

May hold public meeting 35
days after posting planf

Public meetings may be held
regarding the plan

END

COG has 60 days to
review municipal plan

Sec. 5f



